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REMARKS

1. During the reriod from 13 October 1§o B Novembher 1952, the concreting of the
gouthwestern portion of the runway at Drewity airfield was completed. The

25X1 concreting of two sections, each 16 meters wide and 15 em thick, at the north-

eastern portion of the runway, was completed, A narrow-gauge field railroad
track had been built between the two concrete sections, The concrcie surface

coneicted of rectancular squeres, each measuieing lix8 meters.| | 25X1

25X1 pa taviway vrovided with hardstands was to be built around the runway,

25X1

woavation work for this taviway had been started at the soutlmestern end of the
runvay. The completion date ret for the runvay was 21 December 1952, {talin's
birthday.

?. Two hangars each measuring 100xh0 meters were under construction south of the -
half-way point of the rumay. The foundation of one of the halls was completed,
while the construction site for the other halls was being staked off. A tent,
in which, allegedly, concrete slabs were to be made, was being erected near
the construction site. Ten single-story biick buildings arranged in two rows
of five each were nearing completion souts.of the Cottbus~Guben railroad line.

In the construction burcau, it was rumored that a number of workers was to be
moved to the Jocksdorf near Forst constriction projeet during the coming winter,d

3. On 8 Movember, it apreared taat the rumny at Drewitz Airfield would not be
comnleted by 15 Lecember as scheduled, Aithourh all eflorts were made to
accelerate the construction work there wis recently a seriocas shortage of cement.
Conereting of the southwestern rortion o0i the rurmay, which evtends as far as
the intersection between the rozd and th: rumway, was completed, Two layers of
concrete each 15 cm thick, had been laid. In the northeastern portion of the
runuay, the 15-cm eoncrete hottom layer vas nearly 50 rcrecent completed.

i, The comnletion date for the nlanmed taxiiaye was 1 July 1953.| |- 25X1
the ends of the ramay werc So be commected by a taviway forming a semi-

circle toward the scutheast, the radius of which wae 900 to 1,000 meters,
inother tariway was to be built nortlwes: of the runway. 1t was to berin at
the southwestern end of the rumway and ertend in a curve as Far as a point
about 1/3 of the runway length from i1ts northecestern end; from there it was to
turn at o right ancle toward the rurmay a8 far as a point sbout 70" meters
dictance from it. From the latter point :% was to extend in a curve to the
northeastern end of the rumay. At itg furthest point, this taviway was about
1,700 meters distant from the rumiay.
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5. Underground work was continued by 2,500 men who worked in three shifts.
Dne to = deterioration of the food situatieon, labor productiviiy had
deercased recently. boad constraction werk from Jaensciwalde was being

accelersted, Work on the construction of two and five brick buildings had

been started north and south of the railroad line respectively.

1u| |Comxmm‘!;Q The report contains credible details on hhe prorress of
Construction work at lrewitz airficld. The erestion of two assembly halls

is noteworthya,

?a cmment, = The possible course of the tariways is reported for the
Taret time, Purther information is requived to clarify tals point.

sketeh of the airfield whieh also shows the road built

A
Tlde Lo the airfield was transmitted previensly,
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